

Phase I

Problem Definition and Project Scoping



Analysis of available Island Health organizational data related to Sepsis.

Gap Analysis review of current state and best practices to identify QI opportunities.

Identification of best practices both internally and provincially.

Phase II

Establishing a plan for Change



Re-develop sepsis order set. (ED and Medicine)

Form interdisciplinary practice oriented working groups. (ED and Medicine)

Identify measurement requirements.

Great Sepsis Challenge as a tool for communication and baseline practice measures.

Phases III

Executing Change



Pilot site (VGH) implementation of new order set ED. March 15, 2021

New ED order set approved

Pilot site (VGH) implementation of new order set Medicine. March 15, 2021

Phases IV

Spreading practice change



Pilot site evaluation and adaptation as required.

Spread implementation of new order set Medicine.

Spread implementation of new order set ED.

Rollout of Sepsis Advisor Tool to support sepsis management.

Evaluate impact on clinical care.